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Activity # Next Big 
Date

Date 1 Date 2 Date 6 Date 7 Date 8

4th Gen LEOLUT with MEOLUT 30-Jun-17 31-Aug-17 30-Nov-1830-Jun-17010237 31-Dec-18

AWIPS Product Improvement (Software AWIPS "2") 08-Dec-1108-Dec-11010006

CAO WRC Seattle, WA - Building 8 Roof Replacement 
& NDC Space

28-Feb-1628-Feb-16010202

Comprehensive Large Array Data Stewardship System 
(CLASS)

30-Apr-04 07-April-06 21-Oct-0831-Dec-17010013 10-Jul-12 17-Apr-2015 31-Dec-17

CRITICAL SINGLE POINTS OF FAILURE (CIP-CEMSCS) 31-May-1631-May-16010014

Deep Space Climate Observatory (DSCOVR) 28-Oct-1528-Oct-15010158

ESPC LAN Network and IT Infrastructure 31-May-1731-May-17010204

ESPC NDE 2.0 AND PDA Build-out at CBU 31-May-1731-May-17010173

ESPC NDE 2.0 Development 31-May-1731-May-17010182

Fairbanks CDAS Power Plant Rehabilitation 01-Sep-1701-Sep-17010231

Fairbanks CDAS Redesign Vehicle Maintenance & 
Storage Facility

31-Dec-1631-Dec-16010206

Fairbanks CDAS Road Repairs Phase IV 31-Dec-1631-Dec-16010205

Fairbanks CDAS UPS Replacement & Electrical 
Renewal Phase I

28-May-1828-May-18010250
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FSV6 - Reuben Lasker 30-Apr-1430-Apr-14010024

GFDL Emergency Generators for Data Center 
Renovation

31-Jul-1731-Jul-17010246

GOES R 04-May-17 30-Jun-17 30-Jun-1904-May-17010028 31-Dec-25

GOES-N SERIES 30-Sep-1530-Sep-15010029

GOES-R Remote Backup Facility 09-Jan-1309-Jan-13010166

HIHWNMS Visitor Center Lead Containing Paint 
Removal Projects

15-Sep-1815-Sep-18010247

INTERGRATED MISSION MONITORING SYSTEM 09-Dec-1609-Dec-16010187

Jason 3 Ground System 31-May-1631-May-16010119

Jason-3 Altimetry Mission 30-Sep-1630-Sep-16010146

JPSS 01-May-12 22-Feb-13 20-Aug-1331-Mar-17010133 31-Oct-13 31-Mar-17 15-Dec-17 31-Mar-22

Nancy Foster Capital Improvements 01-Mar-2001-Mar-20010196

NESDIS Administrative LAN (Local Area Network) 
Consolidation

15-Mar-1815-Mar-18010207

NESDIS Fairmont, WV - JPSS Env. Sec. Computing Ctr, 
Vertex Bldg, Area A

07-Jul-1407-Jul-14010193
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NESDIS Wallops Island, VA CDAS Utility Building 
Exercise Area

30-Jan-1730-Jan-17010240

NESDIS Wallops Island, VA WCDAS Main Telecom 
Room Alteration

30-Jan-1730-Jan-17010223

NEXRAD Product Improvement - Dual Polarization 
(Hardware and Software)

30-Jun-1330-Jun-13010045

NGS Network Attached Storage Refresh 01-Dec-1601-Dec-16010244

NMFS Galveston, TX - Seawater Treatment Facility 30-Dec-1630-Dec-16010177

NMFS Hammond Research Station, Oregon 18-Nov-1618-Nov-16010228

NMFS La Jolla, CA - Lab Replacement 21-Aug-1321-Aug-13010058

NMFS La Jolla, CA - Seismic/ADA/Life Safety, Etc 15-Jan-1515-Jan-15010147

NMFS Miami, FL - SEFSC Necropsy Laboratory 
Renovation

22-Aug-1422-Aug-14010162

NMFS Montlake Multi-Building Roof Replacement 
Project

30-Jul-1630-Jul-16010210

NMFS Mukilteo Research Station Repair 30-Nov-1530-Nov-15010211

NMFS Narragansett, RI - HVAC Renovation 01-Dec-1801-Dec-18010153

NMFS Pascagoula, MS - Laboratory Replacement 30-Aug-0930-Aug-09010064
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NMFS Sandy Hook Highlands, NJ -  Laboratory Office 
Annex

30-Mar-1730-Mar-17010188

NMFS Seattle, WA - NWFSC Montlake Misc. 
Repairs/Upgrades

30-Jul-1630-Jul-16010179

NMFS Seattle, WA - South Building Roof & HVAC 30-Jul-1630-Jul-16010201

NMFS Seawater System Repair Project, Sandy Hook, 
NJ

30-Dec-1630-Dec-16010251

NMFS Woods Hole, MA - Berthing 30-Jun-1830-Jun-18010155

NOAA CAO Silver Spring, MD - ARCHIBUS 15-Aug-15 31-Mar-16 29-May-1829-May-18010152

NOAA Diving Center Facility Improvement 30-Jun-1730-Jun-17010216

NOAA Honolulu, HI (Pacific Regional Center) 30-Nov-1630-Nov-16010067

NOAA Okeanos Explorer - Capital Improvements 31-Dec-2531-Dec-25010212

NOAA P-3 Service Life Extension Project (SLEP) 30-Sep-1730-Sep-17010172

NOAA SHIP - Fairweather Capital Improvements 31-Dec-2531-Dec-25010199

NOAA SHIP - Rainier Capital Improvement 31-Dec-2531-Dec-25010226

NOAA Ship Bell M Shimada Capital Improvements 31-Dec-2131-Dec-21010233
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NOAA Ship Henry Bigelow  - Capital Improvements 31-Dec-2131-Dec-21010213

NOAA Ship Oscar Sette  - Capital Improvements 31-Dec-2131-Dec-21010214

NOAA SHIP Thomas Jefferson -  Capital Improvement 20-Jul-2020-Jul-20010184

NOAA Solar Irradiance, Data and Rescue (SIDAR) 
Program Total Special solar Irradiance Sensor (TSIS) 

30-Aug-1730-Aug-17010215

NOAA's Oscar Dyson Capital Improvements 31-Dec-2031-Dec-20010239

NOAA's Pisces Capital Improvements 31-Dec-2031-Dec-20010252

NOS Beaufort, NC - CCFHR Seawall Repair, ETC 15-Jul-1515-Jul-15010185

NOS Charleston, SC (HML Lab) NMR Chiller 
Replacement

01-Jun-1601-Jun-16010238

NOS Galveston, TX - FGNMS Building 216 Renovation 01-Dec-1801-Dec-18010130

NOS Mobile, AL - Gulf of Mexico Disaster Response 
Center

03-Oct-1103-Oct-11010080

NOS Office of Coastal Management Charleston HVAC 
Control/HVAC Upgrade

10-Apr-1710-Apr-17010230

NOS Stellwagen Bank NMS MOC/Boathouse 
Renovation, Scituate. MA

23-Sep-1723-Sep-17010227

NSOF Central Plant Upgrade 09-Apr-15 30-Sep-1630-Sep-16010157
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NWFSC AC Upgrade/Freezer Room 30-Jul-1630-Jul-16010203

NWFSC FY 16 Repairs at Montlake Campus 28-May-1728-May-17010241

NWFSC Manchester Saltwater Stabilization Project 30-Dec-1730-Dec-17010209

NWS Anchorage WFO UPS Replacement Project/WFO 
Juneau UPS

30-Apr-1730-Apr-17010221

NWS Autosonde Site Preparation at Kodiak, AK 31-Aug-1631-Aug-16010220

NWS HVAC Replacement for Guam WFO 28-Apr-1728-Apr-17010219

NWS National Hurricane Center, Miami, FL Roof & 
HVAC Condenser Replacement

01-Jul-1601-Jul-16010225

NWS National Logistic Support Center/National 
Reconditioning Center

31-Dec-1531-Dec-15010222

NWS Tuscaloosa, AL (Water Resource Center) 14-Feb-1414-Feb-14010121

NWS Weather Forecast Ofc, Flagstaff, AZ, 
Replacement of Bldg HVAC

01-Mar-1701-Mar-17010236

NWS Weather Forecast Office (WFO), Cleveland, HQ 01-Sep-1601-Sep-16010229

OAR/AOML Miami Lab First Floor Admin Area 
Renovation

31-Jan-1731-Jan-17010245

OMAO Ketchikan, AK Trestle Upgrade Project 30-Sep-1830-Sep-18010224
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OMAO NOAA'S Gordon Gunter Capital Improvement 31-Dec-2031-Dec-20010217

OMAO NOAAS Ronald Brown Capital Improvements 31-Dec-2031-Dec-20010235

OMAO Norfolk, VA - MOC-A Bulkhead Replacement 28-Feb-1228-Feb-12010142

OMAO Ship Hi'ialakai Capital Improvement 31-Dec-2031-Dec-20010197

ONE STOP 03-Jul-1703-Jul-17010232

Oregon II Capital Improvement 30-Sep-1730-Sep-17010186

OSD Climate Sensors 31-Mar-17 31-Dec-2031-Mar-17010093

Palau Construction 05-Oct-1705-Oct-17010094

POLAR METOP 31-Mar-14 24-Apr-13 31-Sep-1830-Sep-18010097

Polar-Orbiting Environmental Satellites (POES) back-
up and Restore System

31-Oct-1631-Oct-16010191

Product Distribution and Access (PDA) 31-May-1731-May-17010137

Radio Frequency Interference Monitoring System 
(RFIMS)

30-Nov-1830-Nov-18010234

Wallops CDA Electrical Distribution Upgrade 31-Jul-1631-Jul-16010114
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Wallops CDAS Groundwater Supply for Cooling Plant 03-Nov-1703-Nov-17010248

Wallops CDAS Paving Repairs 05-Nov-1705-Nov-17010249

Window Replacement on South Façade of WRC 
Building 32

28-Feb-1728-Feb-17010242

WRC Building 33 Lean to Roof & Roof Drain 
Replacement

31-Jul-1731-Jul-17010243

WSO Chuuk Construction 30-May-1730-May-17010171

WSR-88D Service Life Extension Program (SLEP) 02-May-17 30-SEP-2302-May-17010218

97 Number of Open CWIP Activities
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